
TEXAS TRANSPORTATION COMMISSION 
 

ALL Counties MINUTE ORDER Page 1 of 1 
 
ALL Districts 
 

 The Texas Department of Transportation (department) issued purchase order 601440000047052 on 
December 28, 2018, for the development, implementation and operations support of the Toll Operations Division 
back-office system, through a competitive solicitation under the authority provided by Chapter 2155, Government 
Code. The purchase order was previously amended to increase the original purchase order from $80,746,091.00 to 
$83,796,884.50, an amount which did not require commission approval as it was less than 10 percent of the total 
amount of the purchase order. 

 
 The department proposes to amend the purchase order to allow the department to increase the value of the 
purchase order and extend the required due date of development services by one month. This will allow for the 
development, implementation and operations support of the back-office system to continue as the system will 
provide transaction processing, interfaces to 3rd party systems, customer account maintenance, integration with 
the call center and customer support system, website services and the general accounting system. The amendment 
will increase the total consideration to be paid under the purchase order from $83,796,884.50 to $85,988,413.00, 
an increase which, after the increase made by the first amendment to the purchase order described above, will 
result in an increase of more than 10 percent of the total amount paid under the purchase order. A copy of the 
proposed amendment is attached as Exhibit A. 

 
 Subsection (b), Section 2155.088, Government Code requires that the governing body of a state agency, 
at a meeting, consider a material change to the contract for goods or services awarded under Chapter 2155, 
Government Code, and consider why the change is necessary. For the purposes of Subsection (b), an increase of 
at least 10 percent of the total amount paid under a purchase order is a material change.  

 
 Approval to amend the purchase order will allow additional funding of $2,191,528.50 needed for the 
continuation of development, implementation and operations support services. 

 
 The commission, at a meeting, has considered the material change to the purchase order that would 
be made by the proposed amendment and has determined that change is acceptable and necessary. 

 
 IT IS THEREFORE ORDERED by the commission that the material change to the purchase 
order proposed by the department and set out in Exhibit A to this minute order is approved. 

 

 
Submitted and reviewed by:  Recommended by: 
 
 
 
    
Director, Procurement Division  Executive Director 
 
 
    
  Minute               Date 
 Number            Passed 
 

115825 Aug 27 2020



Issuing Employee Signature Issuing Employee Title

Failure to Deliver: If the contractor fails to deliver these supplies by the promised delivery date or a reasonable time thereafter, without giving acceptable reasons for
delay, or if supplies are rejected for failure to meet specifications, the State reserves the right to purchase specified supplies elsewhere, and charge the increase in price
and cost of handling, if, any, to the contractor. No substitutions or cancellations permitted without prior approval of the State.
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P.O. No: 601440000047052
Solicitation Number: 0000021589
P.O. Date:  12/28/2018

Rev#: 6 – Date: Aug 04, 2020 Request for Offer
To: Agency To Invoice:
IBM CORPORATION
PO BOX 676673
DALLAS TX 75267-6673
United States

60144_Central Branch
FIN_INVOICES@TXDOT.GOV
TXDOT -FIN, VOUCHER PROCESSING
125 E 11TH ST
AUSTIN TX 78701-2483
United States

VENDOR ID: 1130871985-000 BUYER: Corsentino, Dorene

Line
Item

Item
Description

Quantity Unit Unit
Cost

Extended
Cost

SHIP TO THE FOLLOWING LOCATION 
UNLESS OTHERWISE NOTED: 
THIS IS A SERVICE AND NO
SHIPPING IS REQUIRED.
United States

1 92014752502
TOLL OPERATION SERVICES ENTERPRISE SOFTWARE,
BUSINESS OPERATIONS SOFTWARE. 

85,988,413.0
0

EA $1.00 $85,988,413.00

Promise Date: Dec 28, 2018 

The following comments apply to the entire Order. 

This purchase order is for the purchase of Software, 
application development and annual maintenance for 
TOD TxTag back office system which performs 
transaction processing, billing and customer service 
interface and other BOS functions in support of 
electronic tolling collection (ETC), image or video tolling,
as well as violations and collections processing. 

Solicitation Number 601440000015380 was replaced with
Solicitation Number 601440000021589 in order to 
perform a systematic revision to the original requisition. 
transposing quantities with the price of $1.00.  No other 
changes were performed as a result of this revision.

Each SVCU (Service Unit) is priced at $1.00.  A SVCU is a
TxDOT internal system unit of measure.  Vendor will 
invoice at the price(s) indicated on the pricing schedule 
for work authorized. 

Term of service shall begin on January 1, 2019 and 
continue through December 31, 2022.

Exhibit A
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P.O. No: 601440000047052
Solicitation Number: 0000021589
P.O. Date:  12/28/2018

Rev#: 6 – Date: Aug 04, 2020 Request for Offer
To: Agency To Invoice:
IBM CORPORATION
PO BOX 676673
DALLAS TX 75267-6673
United States

60144_Central Branch
FIN_INVOICES@TXDOT.GOV
TXDOT -FIN, VOUCHER PROCESSING
125 E 11TH ST
AUSTIN TX 78701-2483
United States

VENDOR ID: 1130871985-000 BUYER: Corsentino, Dorene

Line
Item

Item
Description Quantity Unit Unit

Cost
Extended

Cost

Service shall be performed in accordance with the 
documents noted below.  In the event of any conflict, 
terms contained in the documents shall prevail in the 
order listed below:

Negotiated agreement dated November 28, 2018.

*Payment: payment will be made in accordance with the 
Texas Prompt Payment Act, TGC, Subtitle F, Chapter 
2251.  Vendor shall submit one copy of a correct 
itemized invoice showing the purchase order number, 
payee ID, remit to address, and phone number on 
invoice.  Vendors may submit an electronic invoice.  All 
electronic invoices shall be sent to the email address 
noted on the PO.  All invoices received will be filed for 
future reference and you will receive a receipt 
confirmation email.  To avoid the confusion of duplicate 
invoices, please do not send other copies of this invoice
via regular mail, fax or other means.  On emails for 
electronic invoices, include the company name (as it 
appears on the invoice) and the PO number in the 
subject line to assist in identifying and processing your 
invoices in a timely manner.

TxDOT will not incur any penalty for late payment if 
payment is made in 30 days or less from receipt of 
goods or services and a correct invoice, whichever is 
later.  Note: warrants will not be issued to a vendor 
without a current Texas identification number.

*NOTE TO VENDORS PARTICIPATING IN THE EPP: Send
invoices to txdot-invoice@epp.oxygen-finance.com if 
vendor is participating in the Early Payment Program 
(EPP), not the address on page 1 of the purchase order. 
If you are not a participant, but would like to enroll, 
please send an email to earlypay@txdot.gov or call a 
Program Specialist at 866-515-3860 #4.

Insurance is based on Negotiated agreement dated, 
November 28, 2018.

Vendor Point-of-Contact for Services:
Name: Tracy Diaz
Telephone: 512-797-9942
Email Address: tdiaz@us.ibm.com

TxDOT Point of Contact:
Name: Doug Davies
Telephone: 512-874-9170
Email Address: doug.davies@txdot.gov

TxDOT Purchasing Point of Contact:



*601440000047052*
PURCHASE 

ORDER

Page: 3 of 5

P.O. No: 601440000047052
Solicitation Number: 0000021589
P.O. Date:  12/28/2018

Rev#: 6 – Date: Aug 04, 2020 Request for Offer
To: Agency To Invoice:
IBM CORPORATION
PO BOX 676673
DALLAS TX 75267-6673
United States

60144_Central Branch
FIN_INVOICES@TXDOT.GOV
TXDOT -FIN, VOUCHER PROCESSING
125 E 11TH ST
AUSTIN TX 78701-2483
United States

VENDOR ID: 1130871985-000 BUYER: Corsentino, Dorene

Line
Item

Item
Description Quantity Unit Unit

Cost
Extended

Cost

Name: Dorene Corsentino
Telephone: 512-416-2196
Email Address: dorene.corsentino@txdot.gov
************************************************
Revision No. #1, Dated 07/11/2019
Revised by: D. Corsentino

Reason for Change:
Administrative change, This PO was inadvertently 
approved in PeopleSoft while PO was routing for 
approval.   
*******************************************************
Revision No. #2, Dated 07/30/2019
Revised by: D. Corsentino

FROM:  January 1, 2019 to December 31, 2022 
TO: January 1, 2019 to December 31, 2023.

Attachment A - Systems Interfaces, Revised_7-30-2019
Attachment B - Scope of Work, Revised_7-30-2019
Attachment E - Hosting Services Agreement, Revised_7-
30-2019
Attachment F - Table of Deliverables, Revised_7-30-2019
Attachment H - Governance and Deliverable Acceptance 
Process, Revised_7-30-2019
Attachment I - Technical Requirements, Revised_7-30-
2019
Attachment J - TxDOT Functions Mapped to Software 
Solution, Revised_7-30-2019
Attachment L - Real Estate License, Revised_7-30-2019

Change purchase order total:
FROM: $77,142,456.00
To: $80,746,091.00
Purchase order increased by: $3,603,635.00

Reason for Change:
Correct the term of service per the negotiated 
agreement. Changed configuration requirements in 
based on the discovery and exploratory phase.
*******************************
Revision No. 3, Dated 12/20/2019
Revised by: D. Corsentino

Reason for Change:
Administrative change, This PO was inadvertently 
initiated. No purchase order change required.
**************************************
Revision No. 4, Dated 07/29/2020
Revised by: D. Corsentino
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P.O. No: 601440000047052
Solicitation Number: 0000021589
P.O. Date:  12/28/2018

Rev#: 6 – Date: Aug 04, 2020 Request for Offer
To: Agency To Invoice:
IBM CORPORATION
PO BOX 676673
DALLAS TX 75267-6673
United States

60144_Central Branch
FIN_INVOICES@TXDOT.GOV
TXDOT -FIN, VOUCHER PROCESSING
125 E 11TH ST
AUSTIN TX 78701-2483
United States

VENDOR ID: 1130871985-000 BUYER: Corsentino, Dorene

Line
Item

Item
Description Quantity Unit Unit

Cost
Extended

Cost

Change the Term of the PO:
From: January 1, 2019 to December 31, 2023
To: January 1, 2019 to December 31, 2022

Increase line quantity of item 1:
From: 80,746,091.00
to: 83,351,875.50

Change purchase order total:
From: $80,746,091.00
To: $83,796,884.50
 Purchase order Increased by $3,050,793.50

Change Attachments A, B, E and F to:

1)	Delete Attachment A – System Interfaces and replace 
with Attachment A – System Interfaces (revised 
7/31/2020).
2)	Delete Figure B-2, Project Schedule, Attachment B – 
Scope of Work and replace with Figure B-2, Project 
Schedule (revised 7/31/2020).
3)	Delete Table B-4 In-Scope WRICEF Objects, 
Attachment B – Scope of Work and replace with Table B-
4. In-Scope WRICEF Objects (revised 7/31/2020).
4)	Append Table B-4(e) Additions and Modifications to 
In-Scope Workflows (7/31/2020) to Attachment B – Scope
of Work, Section 8.1.
5)	Append Table Establish Performance Test 
Environment and Decommission Select Systems.to 
Attachment E, Appendix B, Section 4.
6)	Delete Attachment F – Table of Deliverables and 
replace with Attachment F – Table of Deliverables 
(revised 7/31/2020).

Reason: Several changes due new merchant card 
vendor awarded by CPA, Extension of planning and 
development phase due to COVID-19 per email from 
Logan.

********************

Revision No. 5, Dated 08/04/2020
Revised by: M. Scasta

Correct PO total and updated POCN wording changes on
Revision No. 4

Correct to Increase line quantity of item 1 on Revision 
No. 4:

From:
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P.O. No: 601440000047052
Solicitation Number: 0000021589
P.O. Date:  12/28/2018

Rev#: 6 – Date: Aug 04, 2020 Request for Offer
To: Agency To Invoice:
IBM CORPORATION
PO BOX 676673
DALLAS TX 75267-6673
United States

60144_Central Branch
FIN_INVOICES@TXDOT.GOV
TXDOT -FIN, VOUCHER PROCESSING
125 E 11TH ST
AUSTIN TX 78701-2483
United States

VENDOR ID: 1130871985-000 BUYER: Corsentino, Dorene

Line
Item

Item
Description Quantity Unit Unit

Cost
Extended

Cost

From: 80,746,091.00
to: 83,351,875.50

To:
From: 80,746,091.00
to: 83,796,884.50

Purchase order total of $83,796,884.50 remains 
unchanged.

Reason: Corrections to Revision No. 4, Dated 7/29/2020

*************************

Revision No. 6, Dated 08/04/2020
Revised by: M. Scasta

Increase line quantity of item 1:
From: 83,796,884.50
To: 85,988,413

Change purchase order total:
From: $83,796,884.50
To: $85,988,413.00
Purchase order Increased by $2,191,528.50

Reason: Extension of planning and development phase 
due to external factors outside of the vendor's control 
per email from Logan.

Total PO Amount $85,988,413.00
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